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Stabilization in postconflict or low-conflict situations is a growing business around the world. 
For the United States, stabilization efforts at the moment may seem to focus on U.S. military 
involvement in Iraq and Afghanistan, but the recently released Quadrennial Diplomacy and 

Development Review noted that there are 36 active conflicts and 55 fragile states in the world. In 
reality, the United States supports stabilization efforts from Colombia to Lebanon through a variety 
of programs. Using a parallel non-U.S.-centric indicator, the United Nations (UN) now supports 
more than 14,000 police in 17 different countries to provide police advice, law enforcement training, 
and a public security presence in situations where the UN has a mandate to support a government 
or encourage peace-building efforts.

As more is given for stabilization missions, more is demanded from stabilization missions. With 
the money comes responsibility to monitor and evaluate the funds and time spent. This is not just to 
avoid waste and fraud, but to prove that the overall investment was worthwhile and made a positive 
difference. Objective and accurate evaluation provides a basis to learn from experience and decide 
what should or should not be funded in the future. A rigorous metrics and evaluation effort should 
yield evidence of progress toward accomplishing project/program goals. Without evidence, there 
exists no rational basis for drawing any conclusions and basing future policy or program decisions.

In a recent Government Accountability Office (GAO) review of Department of Defense 
(DOD)–funded stabilization programs in 28 countries, the GAO recommended that “the Secretary 
of Defense, in consultation with the Secretary of State and Administrator [of the U.S. Agency 
for International Development (USAID)], develop and implement specific plans to monitor, 
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evaluate and report on their outcomes and 
their impact on US strategic objectives to 
determine whether continued funding for 
these projects is appropriate.”1

Even as there is growing interest in under-
standing what works in stabilization or peace-
building evaluation, there is growing frustration. 
Several things make evaluation a hard sell:

❖❖ �People do not like to measure them-
selves.

❖❖ �No one agrees on what to measure:  
“stabilization,” “conflict response,” 
“peace-building,” or “counterinsurgency.”

❖❖ �Often programs have no clear hypoth-
eses to measure.

❖❖ �There is still a great deal of confusion 
about the types of monitoring and 
evaluation.

❖❖ �There is often a concern about spending 
limited program dollars on something 
that does nothing to improve results.

❖❖ Speed kills evaluations.

Despite all these problems, there are some 
interesting examples of metrics in stabilization 
that might shed some light on what works and 
what does not.

The Cité Soleil Case

Haiti is one of the lesser known cases where 
both the United Nations and the United States 
are involved in stabilization efforts. Haiti has 
seen six UN interventions in the last 20 years, 

including the use of U.S. forces on three occa-
sions. One estimate suggests that DOD has 
spent more than $1 billion intervening in 
and occupying Haiti on different missions. It 
remains a fragile state by anyone’s calculation, 
even with a UN force of 11,000 stationed in 
the country since 2004. Haiti’s weak institutions 
and proximity to the United States exacerbate 
issues of drug-trafficking, mass migration, orga-
nized crime, political manipulation, and gang 
violence. By 2007, one particular zone, Cité 
Soleil, served as a critical focal point of insta-
bility, violence, and civil unrest severe enough 
that it was threatening the stability of the 
national government, but for the presence of 
UN forces.

Cité Soleil is a densely populated shanty-
town located in Port-au-Prince. The capital’s 
most notorious slum is regarded as one of the 
Caribbean’s poorest, roughest, and most dan-
gerous areas. It is a no-go area for anyone but 
gang members and a kind of lawless state within 
a state. There are few police, no sewers, few 
stores, and little or no electricity. The crime, 
unsanitary conditions, lack of essential services, 
and violence that characterize this slum have 
become a microcosm of Haiti’s endemic prob-
lems. The majority of the estimated 300,000 of 
the residents are children or young adults. Few 
live past the age of 50; they die from various dis-
eases, including HIV/AIDS, or of violence. The 
UN Secretary General has described the human 
rights situation in Haiti as “catastrophic.”

The Haiti Stabilization Initiative

In response to this growing political/
criminal crisis, DOD, using its new Section 
1207 authority of the 2006 National Defense 
Authorization Act, provided $20 million from 
its operation account to the Department of 
State. The mission was to try a “new approach 

Haiti has seen six UN interventions in 
the last 20 years, including the use of 
U.S. forces on three occasions
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to reconstruction and stabilization in Haiti by 
modifying the way the [U.S. Government] com-
bines all tools at the Embassy’s disposal with the 
goal of markedly improving security, local gov-
ernment capacity, and economic opportunity 
in Cité Soleil.”

The Haiti Stabilization Initiative (HSI) 
was designed by an interagency team with assis-
tance from the State Department’s Office of the 
Coordinator for Reconstruction and Stabilization 
(S/CRS) with the goal of improving stability, 
security, the economy, and local essential ser-
vices capacity in the most volatile area of Port-
au-Prince. By defusing the most urgent drivers of 
conflict and concurrently increasing institutional 
capacity and performance, the government of 
Haiti hoped to buy time in Cité Soleil and to 
build the psychological and political support that 
it desperately required. A follow-on effect would 
be a more conducive environment for U.S. and 
international economic and social programs in 
the community to expand their operating envi-
ronment. The endstate was to “open the doors” 
of Cité Soleil so that others (and the govern-
ment) could run the same assistance programs 
that were offered elsewhere in the country, with 
no more risk and difficulty than anywhere else 
in Haiti.

According to the Proposal for the Use 
of Section 1207 Funding, Haiti Stabilization 
Initiative, there were a series of direct results 
anticipated in this $20 million experiment line:

❖❖ �HSI would integrate an expedited 
police training and professionaliza-
tion program with a community-
focused effort to improve gover-
nance, infrastructure, economic 
outlook, and law enforcement.

❖❖ �Bui ld ing  on the  U.S.  Conf l ict 
Transformation Plan for Haiti, HSI 

would support a broader stabilization 
effort aimed at shaping Cité Soleil by 
creating jobs, building local leadership, 
and developing programs for sustain-
able employment.

❖❖ �Local governance would be strength-
ened by providing the means for civil 
servants and elected officials to pro-
vide regular basic services.

In summary, HSI was proposed as an urgent 
2-year program intended to open the way for 
sustained and effective U.S. and donor-funded 
programs to operate unhindered in Cité Soleil, 
thereby creating a viable, stable environment.

Developing a Monitoring and 
Evaluation System for HSI 

As the first DOD-funded 1207 project 
and as the S/CRS prototype effort, the Haiti 
Stabilization Initiative was carefully monitored 
to determine the successful achievement of its 
desired outcomes. Was it possible to do a suc-
cessful civilian-led stabilization? Was it possible 
to do it with only $20 million? If so, how would 
it be proven that it was the HSI program that 
made the difference? The HSI interagency team 
needed a measuring stick to evaluate the pro-
gram. The original budget for the HSI project 
included funds for a quarterly survey of popula-
tion, but it seemed obvious that a survey would 
not get an in-depth analysis of progress.

M&E for HSI: Innovation and 
Adaptation

One option for a monitoring and evalu-
ation (M&E) effort was to use the Measuring 
Progress in Conflict Environments (MPICE) 
system. Luckily, this system had been developed 
to the point in 2007–2008 where it needed a 
site to test the prototype system. The system 
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also met two key criteria: it had to be well 
researched, and it had to be independent of the 
stabilization program’s management.

The MPICE system includes a framework, 
collection processes, and analytical tools. A 
variant of the MPICE prototype system was 
used for the HSI M&E program. This variant 
was codeveloped by Logos Technologies, first 
under contract to the U.S. Army Corps of 
Engineers and then to HSI.

The MPICE framework is structured 
around determining conflict drivers and state/
society institutional capacity, as conceptual-
ized by the United States Institute of Peace, 
Fund for Peace, U.S. Army Peacekeeping and 
Stability Operations Institute (PKSOI), and 
others. The framework was introduced to the 
stability operations community during the 
Eisenhower Security Conference in 2006 and 
funded by the PKSOI. It was then systemati-
cally developed over 18 months with input 
from broad representation across the stabil-
ity and reconstruction community, including 
State Department, USAID, DOD, United 
States Institute of Peace, and international 
partners. The premise states that if conflict 
stabilization and societal reconstruction is a 
process continuum spread between violent 

conflict and sustainable security at opposite 
ends, viable peace should be considered the 
middle or “tipping point” where external 
intervention forces can begin to hand over 
driving efforts to local forces and capacities 

(see figure). Regardless of precise terminology, 
the MPICE framework is intended to provide 
M&E teams with a capability to generate sub-
stantial insight into conflict environments and 
gauge progress with respect to this continuum.

To maximize its utility to many existing 
planning structures, MPICE divides into five 
traditional sectors:

❖❖ �political moderation and stable gov-
ernance

❖❖ safe and secure environment

❖❖ rule of law

❖❖ sustainable economy

❖❖ social well-being.

Each of these sectors divides into the two 
subsectors (conflict drivers and institutional 
performance), which flow down a hierarchy, 
with measures aggregating to provide indica-
tors of progress toward the achievement of goals 
over time.

MPICE outcome trends are illustrated using 
a process in which measures are tailored to the 
specific stabilization environment of interest, 
and information is then gathered by means of 
several data collection methodologies. These 
methodologies include content analysis, expert 
knowledge, quantitative data, and surveys/poll-
ing data. Each of these collection methods has 
inherent strengths and weaknesses.

Additional methodologies can be applied 
depending on the environment. For example, 
to better assess local stakeholder perceptions 
of progress in Cité Soleil, Logos Technologies 
employed a focus group methodology to draw out 
coded qualitative responses to questions aligned 
to specific MPICE metrics, which in turn were 
aligned to HSI’s goals. They also developed a 
richer, more operational version of the expert 
knowledge or expert elicitation methodology.

data collection methodologies include 
content analysis, expert knowledge, 
quantitative data, and surveys/ 
polling data

becker & Grossman-vermaas
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For HSI, MPICE data were then integrated into an analytical tool suite in which Logos analyzed 
the data to provide three unique outputs:

❖❖ �comparative trend analyses between conflict drivers and institutional performance (is one 
rising or falling, relative to the other over time?)

❖❖ �comparative trend analyses across the methodologies (are they indicating comparable 
outcomes over time?)

❖❖ �comparative trend analyses of progress according to sector (is one sector progressing over 
another over time?).

In general, MPICE can be applied as an M&E system at the national level to regions that include 
parts of multiple countries (such as the Mano River Union in West Africa), and to focused, tactical areas 
of interest (such as Cité Soleil). The tailoring aspect of the MPICE development effort allows it to func-
tion in a full spectrum of scales. A Web-enabled tailoring wizard also allows users in different physical 
locations to narrow down over 600 built-in measures to suit their needs for a particular environment.

Fundamental to HSI’s work is the ability to monitor efforts and evaluate progress toward 
desired outcomes, or goals, in Cité Soleil. To support HSI’s efforts, it is necessary to collect baseline 

Figure. The Measuring Progress in Conflict Environments (MPICE) Structure

the haiti stabilization initiative

The MPICE structure is based on “The Quest for Viable Peace”
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economic, geographical, and sociological data 
for Cité Soleil and to track how this data 
changes over time.

One of the strengths of its M&E process 
was that at the outset, Logos worked with HSI 
to develop a strategy for data collection that 
best reflected desired program goals. This strat-
egy was then used to frame the analysis plan. 
Following this, the M&E team developed an 
analysis plan that incorporated knowledge of 
the environmental context, availability of data, 
and the relative applicability of the existing 
and prototype data collection methodologies, 
such as the expert elicitation method or expert 
knowledge method. This plan was developed 
prior to each data collection, with intense local 
participation, and evolved based on lessons 
learned from prior work.

Sorting out what we learned by doing M&E 
in this environment using the MPICE system, 
we can put the lessons into two categories. The 
first is the program implementer’s strategic and 
operational perspectives, as well as recommen-
dations and lessons about doing evaluation. 
Second is the analyst’s explanation and lessons 
on using the MPICE system.

Strategic Perspectives

Some recent research and much anec-
dotal evidence show that successful counter-
insurgency efforts are really a combination of 
multiple efforts on a broad socioeconomic and 
military front. There is no magic bullet; many 
different things have to work right in the field 
for counterinsurgency efforts to reach the tip-
ping point. The same is true for stabilization. 
An advantage of the MPICE approach is that 
it is not tied to any one program, or any one 
agency, and it is broad.

What follows are a number of lessons 
learned from applying MPICE. Overall, the 

MPICE tool was both flexible and provided 
well-founded results, which appeared less 
impressionistic than most other systems used 
in Haiti.

Stabilization Is Not Development. Just 
because a program may be using traditional 
development tools and approaches, people fall 
into the mental trap of assuming that we need 
these traditional M&E tools to track develop-
ment indicators. Using the MPICE framework’s 
distinction between drivers of conflict and insti-
tutional performance was one way to clarify 
between doing a project to make people healthier 
or more educated, and doing a project to make 
a place calmer, safer, and more governable. The 
stabilization program might build schools or 
health clinics, thus achieving the outcomes of 
a development program, but for a stabilization 
program, those are tools (outputs) only. Those 
outputs may not be what we want to measure. 
We may want to measure the change in people’s 
attitudes to local government, or the develop-
ment of local leadership in carrying out the proj-
ects. Building a school is not good in and of itself, 
at least for a stabilization program. Stabilization 
outcomes may well be harder to measure, and 
harder to achieve, and a planner needs to be 
clear about the differences.

Discipline Is Good. Part of the value of the 
MPICE framework is deciding which specific 
goals and which tied measures are to be taken 
from the menu of more than 600. While seem-
ingly mindless and rigid, this discipline is a plus 
for the implementer because it avoids “cherry 
picking” (that is, measuring only what might 
make the project look good). Any standard 
evaluation setup process requires that the opera-
tor follow a logical and defensible process. With 
this M&E program, it meant someone else had 
done the hard work, and we were not reinvent-
ing and then defending the wheel.

becker & Grossman-vermaas
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Be Careful What You Wish For. A corol-
lary is that we do need to find goals and indica-
tors that are actually measurable in the terrain. 
At the start of HSI, we passed around the goals 
and indicators list to multiple agency represen-
tatives and within the team itself. We selected 
measures, agreed across the agencies on the final 
set, and then set out trying to use them. Some 
of them did not work—such as the measure that 
asked how many people had bank accounts; the 
number was so low it was not measurable, and it 
did not indicate anything about the economic 
state of the individual or his trust in institutions, 
as there were no banks in the zone. If we were 
to go through this process again, we would use 
more local advisors earlier on to help decide the 
important measures, and even what goals to pick.

We did not use solely local input to decide 
what was important to measure because it is 
possible to imagine situations where the local 
interests are different from U.S. or international 
interest. Witness the case of working health 
clinics, which the locals might see as success, 
and the U.S. Government could see as irrel-
evant to stabilization.

Evaluation Can Be a “Forcing Function.” 
Getting agencies to work together is difficult, 
even at the best of times, and in a crisis envi-
ronment, with little data and a lot of conflicting 
opinions, it is very difficult. Prior agreement on 
goals and indicators can help in getting people 
to aim at the same target. While the interagency 
process produces many cleared statements of 
goals, they are usually not actionable (that is, 
they cannot be broken down into clear plans). 
Democracy, stabilization, economic develop-
ment all mean little when on the ground. Using 
a strong evaluation process to force agreement 
on specific indicators and goals can be valuable.

The 4 to 6 Percent Solution. With an 
always limited budget, a planner must decide 

how much can be spent on evaluation. As a rule 
of thumb, a planner should assume that 4 to 6 
percent of the budget should go to evaluation 
and collecting metrics. This is not much, but if 
it is not fenced off, it will quickly be raided as 
the budget is developed. As an incentive, keep 
in mind that if good metrics are proven and 
indicate program success, it is easier to get more 
funds in the future. If there are merely a few 
anecdotes or spotty and unreliable data, another 
program with solid metrics is more likely to win 
the next grant. The depth of data paid off for 
the HSI program. The Cité Soleil data later 
contributed to refunding the program to work 
in another part of the city.

Operational Perspectives

In moving from strategic plans to field 
operations, there is always the sound of grind-
ing gears as an implementer tries to fit plans to 
reality. But even in the cases where MPICE did 
not work as well as we thought it would, it still 
worked better than the alternatives.

The U.S. Government Needs an Off-
the-shelf Evaluation Capability. We have 
previously mentioned the value of having a 
common U.S. interagency and even inter-
nationally accepted capability for M&E of 
stabilization. That said, it was still difficult 
to launch this evaluation of our program and 
continue it. Contracting and deployment of 
evaluation were so long and drawn out that 
they affected results. In a crisis intervention, 
there is a need for a baseline study to be done 
simultaneously with the deployment of the 
stabilization team, or even before deploy-
ment if possible. Yet the United States has 
no accepted standard for what is needed in 
evaluation (as one example, the MPICE 
framework is still a draft) and has no way to 
contract for this service quickly.

the haiti stabilization initiative
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HSI had enormous difficulty contracting for the original test. The baseline data were actually 6 
months into the deployment (thus missing the improvements from the start of the program). For the 
expansion of HSI into the Martissant gang zone in January 2010, there is still no signed contract after 
many months of efforts, literally hundreds of e-mails, and the involvement of contracting authori-
ties from two agencies and three different bureaus. In other words, rather than getting easier, things 
actually worsened the second time around, as different agencies became involved. This situation cries 
out for an Indefinite Delivery Indefinite Quantity contract done in advance and quickly available 
when necessary. The contract should provide a range of approved methodological tools and analysis 
techniques and provide skilled implementers for use in whatever part of the world is necessary.

M&E and MPICE Program Management Tools. The MPICE focus on measuring strategic 
or operational outcomes meant that it was primarily a strategic- or operational-level tool. In Haiti 
(apart from overall success measures), we also experimented with mining the data for program deci-
sions and to measure project implementation results. It does provide detailed results at the different 
time slices because it uses different methodologies and allows different views of the same issues using 
different tools. However, it is not able to give much real-time feedback, and we could not easily 
separate outcome results to measure stabilization results of spending in education versus health, 
for instance. The major time lags made it difficult to react to new pressures or incidents using data 
from the M&E results. We recommend a quick and cheap spot survey mechanism for those burning 
questions that come up between phases.

Causality and Bang for the Buck. Another difficulty relates to the causality or firm attribu-
tion argument. Most stabilization efforts (and many development or security efforts) suffer from a 
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View of Cité Soleil, Port-au-Prince’s most notorious 
slum and focus of the Haiti Stabilization Initiative
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simple problem: proving that spending effort or money here equals a change in attitude there. As 
happens in social science, there is sometimes a demand that there be dependent and independent 
variables, which is sometimes an artificial way of examining intangible issues. While the MPICE 
framework makes it much clearer which is being measured (conflict drivers or institutions), there 
is still a final leap to showing that those indicators are being affected by the program. This is still 
better than many programs that make vague assumptions on theories of change and then cannot 
break down the process.

Ideally, we would have liked to have something akin to a control group and then run the same 
measures on one area that we were running in the project area. There were also ethical issues about 
repeatedly surveying a zone but not working in it. In reality, it was not easy for us to find a true 
equivalent area. In Haiti, we did not have a formal control group with which we could compare 
findings, but because the zone was essentially abandoned due to the security situation, we were 
fairly confident that any sectoral outcomes and impacts may have been due to the HSI effort, if only 
because there were no other significant actors in the zone. There were few other explanations for 
changes in measurements beyond the changes caused by our interventions. This would probably not 
be true in a national scale test, where there might be multiple international actors, not to mention 
nongovernmental organizations.

Exogenous Factors. For the implementer at either a local or national level, how can results be 
separated from background noise and how can what is happening on a national and international 
level be separated from what is happening in the zone? Exogenous factors played a big role in the 
measures in Haiti in the end. During the period when we were measuring, things visibly improved in 

the haiti stabilization initiative
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Cité Soleil and residents recognized the change. 
Unfortunately, at the same time, Haiti experi-
enced a sharp rise in fuel prices, causing a series 
of national food riots in 2008 that toppled the 
government and left it in disarray for months. 
In 2009, Haiti had four tropical storms and hur-
ricanes in 1 month. And in 2010, it suffered an 
earthquake that killed 300,000 people and left 
1.3 million people homeless within minutes.

Apathy Toward the Overall Evaluation. 
Within a multiagency team, despite the whole-
of-government mantra, we found that some 
agencies have more interest in some things 
than in others. The overall program results 
may not be their main objective, especially if 
their agency measures the success of the pro-
gram using a different yardstick. While not sur-
prising, it does mean that their interest in the 
overall data is minimal. They just want their 
data to be good; the rest of it is meaningless to 
them. A good evaluation tool can serve a valu-
able “forcing function” for getting agencies to 
play together, but only if the agencies and actors 
believe they will be measured on the overall suc-
cess, and not just, for instance, on how quickly 
they moved the money, or what was built, or 
how few crimes were reported. Combined with 
general resistance to being “evaluated to death,” 
this can be quite contentious when their part of 
the program is deprioritized for another part of 
the program.

If It Cannot Be Explained, It Never 
Happened. Any M&E program would ben-
efit from the inclusion of more sophisticated 
analytical and visualization techniques (fac-
tor analysis, for example; video files, and so 
forth). In addition, as it currently stands, our 
analysis is good at providing cross-sector/
driver to institutional analysis, but it is still 
relatively immature on how best to visualize 
or illustrate this analysis graphically. Indeed, 

a picture tells a thousand stories. Our recom-
mendation is to enhance the graphical capa-
bilities in the MPICE tool and to increase 
visualization options beyond the standard 
bar chart and line plot functionality that cur-
rently exists. The need for pictures was made 
abundantly clear in the briefings in Haiti as 
people’s eyes glazed over while we explained 
the many valuable and redundant features of 
MPICE. There is a need to better visualize 
the complex analysis we provided to the U.S. 
Government as well.

Analytical Issues

Be Sure Everyone Is on the Same Page. 
One of the most important challenges asso-
ciated with the application of the MPICE 
framework—or even the variant of the frame-
work that we applied—is the wide and varied 
understanding and definition of terms such 
as peace, conflict, and stabilization. Because 
MPICE is a multisector measures framework, 
its application should naturally be in a multi-
organization environment, where experts and 
organizations with a stake in each sector of 
interest would participate. While the MPICE 
framework could be used by a single organiza-
tion to do a multisector analysis of progress, 
the results of this application would likely be 
less rich and relevant than a multiorganization 
assessment, as no one organization can have 
a full appreciation of all of the sectors repre-
sented in MPICE. The challenges associated 
with multiorganization assessments are many, 
but for the purposes of MPICE, one of the most 
fundamental challenges will be that of agree-
ing on the meaning and importance of a term 
such as stabilization among the organizations 
involved in the assessment.

The MPICE framework is based on a the-
ory that a reduction in the drivers of conflict, 
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combined with an equitable increase in the 
capacity of local institutions, eventually 
leads to stability. This theory, while logical, 
may not be applicable to all conflict situa-
tions. Furthermore, in a multiorganization 
assessment, there will likely be disagreement 
between participating organizations as to what 
theory or theories link to positive change in 
the area of interest. Development experts will 
likely lean toward theories based on long-
term, sustainable development. Military plan-
ners will normally advocate the creation of 
a safe and secure environment and winning 
the hearts and minds of the people. Conflict 
experts may look to a number of different, 
interrelated theories regarding how to resolve 
conflict and bring about stability. This discus-
sion of theories of change can have a signifi-
cant impact on the application of the MPICE 
framework, especially given the organization 
of the framework around one particular theory.

How Much Is Enough? An additional 
challenge associated with applying the the-
ory that a reduction in the drivers of conflict, 
combined with an increase in the capacity of 
local institutions, will eventually lead to sta-
bility is in setting thresholds of progress and/
or success in relation to stabilization. How do 
we determine when the conflict drivers have 
been reduced enough to signal stabilization? 
How do we determine when institutional 
capacity has increased enough to signal sta-
bilization? The simple diagram that is often 
shown during briefings about the MPICE 
framework depicts this theory with two arrows 
crossing each other on a single X–Y graph 
(see figure). This implies that these two dif-
ferent factors can be measured with the same 
units of measure and on the same scale, and 
that there are thresholds that indicate appro-
priate progress has been made.

Looking back over the data, we were 
more successful at pushing down the driv-
ers of conflict than we were at pushing up 
the strength of the institutions. Again, this 
fits with what we observed over time. It was 
not that the gangs were strong; it was that 
the state was weak. However, at the time 
in the field, this was not so clear. We were 
making progress, but we did not really know 
how much further we had to go; there was no 
clear endstate. We did not know where the 
“X” was.

Decide What the Endstate Will Look 
Like and Be Sure That Everyone Else Has 
the Same Endstate. Several of the prototype 
applications of the MPICE framework that were 
conducted prior to and/or in tandem with the 
HSI M&E program arbitrarily identified prog-
ress toward stabilization without consideration 
of the U.S. Government mission’s own goals, 
processes, mandates, decisionmaking priorities, 
and problem-solving approaches. If any metric 
tool is to be formally adopted as a U.S.-wide 
M&E tool, this integration must take place as 
it was with the HSI M&E program.

A Good Datum Is Built, Not Found. The 
data analyzed were derived from several quali-
tative and quantitative data collection meth-
odologies. By analyzing different data from dif-
ferent collection methodologies, we were able 
to build on the strength of each type of data 
collection and minimize the weaknesses of any 

looking back over the data, we were 
more successful at pushing down the 
drivers of conflict than we were at 
pushing up the strength of  
the institutions
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single methodology. This multimethod approach can increase both the validity and reliability of 
data. Quantitative and qualitative techniques provide a tradeoff between breadth and depth and 
between generalization capability and targeting to specific (sometimes limited) populations.

It is hardly surprising that in stabilization situations, quantitative data varies between weak 
and nonexistent. It was one part of the HSI three-legged data stool, but it was hard to find; a weak, 
underdeveloped government does not gather much data, and even less in dangerous zones. Other 
options to explore would be the use of microeconomic activity indicators gleaned from photographs 
or quick surveys.

In the case of Cité Soleil, much of the quantitative data that one might want to use is not 
available with the type of granularity needed when looking at just one small zone of the country. 
National crime statistics, for example, may not break down easily to a specific department, or school 
data may divide by education district, not by zone. This presented some challenges that were eventu-
ally overcome as we modified the framework and introduced greater flexibility. Similarly, across all 
five MPICE framework sectors, data availability, data reliability, and data accuracy problems arose 
and required significant adaptation of the framework and the Logos processes for data collection 
and analysis. These challenges led to the fact that only some of the data collection methodologies 
described in the framework provided good trend data over the three phases.

Ask the Community for Help in Evaluating Results. A community-based participatory approach 
is critical for a successful implementation of an M&E project. Ethnographic fieldwork among selected 
local communities combined with focus groups provided community perspectives and concerns 
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Boy watches as U.S. Sailors arrive at New Hope 
Mission in Bonel, Haiti, January 2010
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related to progress in Cité Soleil and the post-
earthquake recovery process. Interviews were 
used to evaluate complex subject matter and 
to gather additional information in more detail 
from expert or high-status respondents or to dis-
cuss sensitive subject matter (such as criminal 
influences, corruption specifics) that is deemed 
inappropriate for survey/polling or even focus 
groups. We used interviews throughout the three 
phases to uncover inconsistencies between other 
data sources and to explore particular findings 
gathered from other methodologies.

How Quickly They Forget. Finally, as 
we went through iterations of the measures 
in the phases, we discovered that we were not 
getting the same data, or even variants of the 
same data. We thought we were winning, but 
the data did not show it. Why? In the final 
phase, we added a paired comparison of goals 
desired by both HSI and the community itself. 
This showed that in the first phase, security 
was seen as a crucial problem, and efforts to 
attack it were viewed positively. When security 
improved, it suddenly dropped off people’s per-
sonal screens, and employment and education 
suddenly became the issues of concern. This 
priority change was reflective of the shifting 
goals of the community and the fact that these 
personal goals were not aligned to HSI’s over-
all goal set.

In an ideal situation, we would have devel-
oped a separate set of questions (presented to 
community leaders in a controlled environ-
ment) that would have determined which goals 
were more critical relative to others by asking 
respondents to identify and rank which issues 
were important. This would have helped us 
to assign weightings that were more accurate 
to each measure and goal for our mission. For 
example, an HSI survey can ask respondents 
how satisfied they are with their electricity 

access and the condition of their roads. In this 
case, let us assume that 90 percent are satisfied 
with the roads and that 10 percent are satis-
fied with their electricity access. These results 
will not affect how we weight the importance of 
each measure, but a separate questioning process 
or structured “pairwise” process asking key lead-
ers or other people which was more important 
to their quality of life, roads or electricity, might 
affect how we weight our goals, and therefore 
the inputs we use to achieve those goals.

Assigning values or weights to measures, 
indicators, or goals is also a critical step in the 
analysis process. It allows the policymaker, 
decisionmaker, or analyst to designate the rela-
tive importance of one finding against another. 
Depending on the issues driving the conflict and 
the role that institutions have played in exac-
erbating rather than resolving conflict, some 
indicators may be more salient. Weightings 
on a scale of 0 to 1 may have security-related 
measures, indicators, or goals weighted heavier 
than economic or social well-being measures, 
indicators, or goals. The analyst cannot assign 
value; it must be assigned through a consulta-
tive process with subject matter experts, deci-
sionmakers, and policymakers. We proposed, 
but did not fully execute, a technique designed 
to weight the M&E data responses.

Conclusions

In the same GAO review of stabilization 
evaluation and monitoring, the report ends 
with a recommendation: “We have previously 
reported that key practices for enhancing and 
sustaining interagency collaboration include 
developing mechanisms to monitor, evaluate, 
and report the results of collaborative programs.”2

Applying the MPICE framework along 
with the multiple data collection methodolo-
gies and analytical techniques was fruitful and 
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provided the program implementers with the best data possible in the difficult and deteriorating 
environment of Haiti. Measuring progress in a conflict environment is always a challenge, and even 
with a serious effort using sophisticated M&E methods, analytical techniques, and tools, including 
the MPICE framework, our program produced almost as many questions as it answered. We improved 
our efforts over each phase, and presumably, if we had had more than three collection phases (or 
maybe just one less earthquake), we would have had far more data to analyze and use for planning.

Regardless of the results, for planners thinking of future applications, the importance of plan-
ning for evaluation from the beginning and designing the stabilization program with that in mind 
is crucial, and there is a clear need for continued improvements in the tools and their visualization. 
Even clearer is the need to improve contracting for evaluation programs so that proper baselines and 
ongoing data are collected. Most importantly, a good monitoring and evaluation plan, in highlight-
ing the theory of change in core assumptions in the stabilization program, can serve to concentrate 
the focus of many different organizations, clarify the strategy, set objectives, and guide tactics. This 
is valuable even before the evaluation results are in. PRISM

Notes
1 U.S. Government Accountability Office (GAO), International Security: DOD and State Need to Improve 

Sustainment Planning and Monitoring and Evaluation for Section 1206 and 1207 Assistance Programs, Report to 

Congressional Committees, GAO 10–431 (Washington, DC: GAO, April 15, 2010).
2 Ibid.
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